

Project 2: Governance Artifacts & Audit Evidence

Artifact A: Comprehensive Project Charter & Scope Baseline

Control Reference: NIST SP 800-53 Rev. 5 (PM-10: Mission/Business Process Definition, CM-9: Configuration Management Plan)

Author: Rueshanna Morris, PMP, PMI-ACP

1.0 Project Authorization & Governance Mandate

This charter formally authorizes the technical project lifecycle for the multi-agency migration of 140+ active federal endpoints into secure cloud boundaries. The project establishes the partner's central database infrastructure as the primary system while maintaining strict data isolation perimeters for agency-owned environments.

2.0 Core Scope Boundaries

- **In-Scope:** Virtual order procurement processing, cross-functional engineering milestone tracking, metadata tag schema validation, and partner integration engineering coordination.
- **Out-of-Scope:** Writing or modifying backend database software scripts, altering production network source code, or configuring live routing infrastructure.

Artifact B: Integrated Risk Register, Issue Log, & Activity Log

Control Reference: NIST SP 800-53 Rev. 5 (SI-7: Information System Integrity, CM-3: Configuration Change Control)

Maintained by: Rueshanna Morris, PMP, PMI-ACP

1.0 Active Risk & Issue Ledger

ID	Log Type	Description / Blocker	Framework Impact	Inherent Risk	Mitigation Action Plan / Resolution	Status
LOG-01	Risk	Active hardware	NIST CM-3	HIGH	Collaborated with	Closed

ID	Log Type	Description / Blocker	Framework Impact	Inherent Risk	Mitigation Action Plan / Resolution	Status
		locks trigger automated background billing exceptions.			engineering to validate a five-step database sequencing script roadmap.	
LOG-02	Issue	Checkout UI bugs default to unauthorized premium shipping configurations.	Gov Procurement	MEDIUM	Executed manual order overrides; logged the system defect into product sprint logs.	Closed

2.0 Core Project Activity Log

- **Milestone 01:** Project charter approved and stakeholder matrix established. (Complete)
- **Milestone 02:** Joint technical discovery completed; database sequencing boundaries finalized. (Complete)
- **Milestone 03:** Virtual order placement execution initiated; 140+ endpoints staged. (Complete)
- **Milestone 04:** API integration confirmed; database mapping finalized. (Complete)

Artifact C: Decision Log, & Lessons Learned Register

Control Reference: NIST SP 800-53 Rev. 5 (AC-2: Account Management, PL-4: Rules of Behavior)

Maintained by: Rueshanna Morris, PMP, PMI-ACP

1.0 Definitive Decision Log

- **DEC-01:** Approved the use of an internal pilot framework to shield external customers from database staging adjustments. (Approved by: Project Lead & Engineering Lead)
- **DEC-02:** Approved the bypass of standard checkout interfaces to execute direct virtual order placements during system stalls. (Approved by: Project Lead)

2.0 Post-Migration Lessons Learned Register

1. **Mandatory Technical Discovery:** Every agency asset transition should undergo a minimum seven-day technical discovery window prior to establishing external delivery timelines.
2. **Silos Elimination Protocols:** Complex cross-organizational integrations should be chartered as technical projects from day one to prevent critical single points of failure when resource turnover occurs.